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______________________________________________________________________________ 

 

Information Request: 

  

Provide an updated timeline with construction start and in-service dates of projects currently 

receiving recovery in the TCR and those anticipated to be included in the TCR in the next five 

years. 

Attachments: 0 

 

 

 

Response: 

 

The Table below depicts the current projects included in the TCR in Lines 1 thru 7.  Note that 

CAPX2020 - Brookings and NERC Compliance have not yet been approved for recovery but 

were requested in the Initial Filing of this Docket.  The projects that will potentially be requested 

for recovery in the TCR in the next five years are shown in Lines 8 thru 11.  Column A is a 

description of the project.  Column B shows when expenses began being incurred for the project.  

Column C gives the date at which the entire project was, or is projected to be, in-service.  

Column D gives the anticipated total cost of Otter Tail Power’s share (system basis) of the 

project.   
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